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Who is Mercy 
Housing 
California?

 Founded in 1981, Mercy 
develops, owns, and operates  
service-enriched housing for 
families, seniors, veterans, and 
people with special needs.  

 Currently own and manage 
over 8,000 homes serving over 
16,000 lower income residents.

 One of the largest supportive 
housing provider in the State 
with over 1,200 units for 
formerly homeless people



El Monte Veteran’s Village



Roseville
623 Vernon St. Roseville CA 
95678 

New Construction

65 units



Natalie Gubb Commons –San Francisco



McAuley Meadows



1100 Ocean



ColmaVeterans 
Village



Land Acquisition/Entitlement

Site acquisition
•Public agency RFP/RFQ
•Public Agency NOFA
•Developer purchase
•Inclusionary Land Donation

Entitlement
• SB 35
• Other CEQA Exemptions
•Single Site CEQA process
•Master EIR/EIS

Timeline:
•6 -9 months on the fastest side (SB 35, funds immediately available)
•2-3 years if the project has an EIR or a lawsuit is filed



Most projects have 4-7 sources of capital funding:
Acquisition/Predevelopment funding from local government(s
Construction loan
LIHTC Equity
Permanent mortgage/Tax-exempt Bond
HCD Loan (MHP, NPLH, AHSC, IIG)
AHP grant
Supportive Housing developments have 2-4 additional sources :
Section 8 or local operating subsidies
MHSA or NPLH (sometimes in the form of a COSR)
Range of 18-36 months to assemble these sources

Project Financing



Los Angeles PSH (in development)

Permanent Sources of Funds
Tax Exempt Bond 712,057
Tranche B Loan 416,023
Tax Credit Equity 8,967,567
AHP 756,000
NPLH 7,567,067
HHH 6,125,000
LACDA 2,000,000
Deferred Dev. Fee 50,000
GP Equity 582,090

Total Permanent Sources $27,175,804

Uses of Funds
Land Acquisition 1,950,000
Other Acq.(holding,envir,reloc) 481,620
Interest and financing fees 1,285,588
Developer Fee 3,023,373
Other Owner Costs (insurance, etc) 740,300
Design & Engineering 1,033,074
Permits & Gov. Fees 593,835
Construction costs 15,526,239
Hard/soft Cost Contingency 1,738,124
Reserves & Start-up costs 803,651
Total Development Costs 27,175,804



Pico/Robertson
8862 W Pico Blvd, Los 
Angeles, CA 90035 

New Construction

Construction start: 
Feb 2018

Est. Construction end: 
July 2020

Senior

48 units



 10/7/2015 – Joint Development Agreement Signed
 05/2016 – Submit entitlements application
 12/07/16 – Subdivisions Hearing
 01/12/17 – City Planning Hearing
 02/09/17 – Entitlements Approval
 03/2017 – Submitted TCAC 9% application
 07/2017 – Awarded Tax Credits
 12/2017 – Closed Construction Loans
 02/2018 – Began Construction
 07/2020 – Targeted TCO; begin move ins
 08/30/20 – Complete lease up
 03/21 – Perm conversion

Pico Roberts Development Timeline



Comparison of 
Project 
Timelines

Comparison of Project Timelines
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